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U.S. Department of Commerce 
 

Performance Progress Report  

2. Award or Grant Number 
40‐10‐S13040 
4.  EIN 
73‐6017987 

1. Recipient Name   
STATE OF OKLAHOMA 

6. Report Date (MM/DD/YYYY) 
10/30/2013 

3. Street Address 
3115 N. Lincoln Blvd. 

7.  Reporting Period End Date: 
9/30/2013 

5. City, State, Zip Code 
Oklahoma City, OK 73105 

8.  Final 
Report   
□  Yes 
x  No 

9.  Report Frequency 
x  Quarterly 
 

10a. Project/Grant Period 
    Start Date:   09/01/2013 

10b. End Date: 
 08/31/2016 

 
 

 

11.  List the individual projects in your approved Project Plan 
  Project Type 

(Capacity Building, SCIP Update, 
Outreach, Training etc.) 

Project Deliverable Quantity  
(Number & Indicator 
Description)  

Total Federal 
Funding Amount 

Total Federal Funding Amount expended 
at the end of this reporting period  

Percent of Total Federal Funding 
Amount expended  
 

1  Stakeholder meetings – 
Outreach and awareness 

49       

2  Training Sessions  0       
3  Broadband conferences – 

FirstNet Pre‐award 
9       

4  Staff Hires (Full time) Matching 
FTE 

1.21       

5  Contract Executions  1       
6  Statutory or Regulatory 

Changes 
NA       

7  Governance Board Meeting  1       

8  Technical Steering Committee  3       

9  Other – training materials, 
brochure and  videos 

0       

10           
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11a.  Describe  your progress meeting each major activity/milestone approved in the Baseline Report for this project;  any challenges or obstacles encountered and mitigation 
strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information. 
  
Milestone activities:  Oklahoma did not receive the grant award until late September; however, in anticipation of said grant (pre‐award) we did establish our Governing Board and 
Steering Committee and met to discuss the project. In preparation for the project we conducted several meetings and went through a process to select a governance body and vetted 
them through State and local governments. We created a charter that included governance bylaws, had it approved by each layer of the governance and got it signed. 
 
(Post‐award) Immediately after receiving the grant award notification several state employees began working on the SLIGP in administration and financials.  We have set up time 
tracking mechanisms for employees and are reviewing documentation to monitor the effort put forth to complete tasks and planning activities relevant to the project. 
 
Other activities:  We contracted the website (pre‐award) and began working on development; we intend to go live in December with the site.  (Pre‐award) Ben Gherezgiher has spoken 
at several Public Safety meetings about the Broadband initiative as well as meeting with some possible partners. Three pre‐award (59 attending) and 2 post‐award (49 attending). 
 
Next quarter: Our focus next quarter will be on hiring a consultant, PR interns, deploying the website and contracting with vendors to develop training materials. 
 
11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the 
Baseline Report must be approved by the Department of Commerce before implementation.  
 
(Post award)The administrative group will meet with the financial support personnel to review our plan to see if any adjustments are needed in the next quarter. 
 
11c. Provide any other information that would be useful to NTIA as it assesses this project’s progress.  
 
Our work in this quarter was predominantly making adjustments to the grant documentation to facilitate the award and creating the organizational structure. We have made significant 
strides in getting Radio tower standards that are published and multi‐tenancy agreements (not included in SLIGP funds).  
 
11d. Describe any success stories or best practices you have identified. Please be as specific as possible. 
 
Our biggest achievement was getting a charter with full details of the primary objectives, agreed on and signed, that tied fire fighters, medical emergency personnel, law enforcement 
and state transportation agencies with a common interest identified. This pre‐award interest by public safety and partners through minimal initial contact is very encouraging. 
 
We have passed a law in the state that makes all communication infrastructures under the state CIO making negotiations and collaboration much more efficient.  We feel the State of 
Oklahoma is better suited at this time to take advantage of the opportunity that partnership with FirstNet may bring. 
12. Personnel  
 
12a. If the project is not fully staffed, describe how any lack of staffing may impact the project’s time line and when the project will be fully staffed. 

The grant was awarded in late‐September; the project is not fully staffed but should be completed in the next quarter. 
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12b.  Staffing Table 

Job Title  FTE %  Project(s) Assigned  Change  
Grant Manager  35%  Governance and Steering Committee Organization, preliminary PR  Started work on SLIGP 
Admin Support  50%  Admin. support, communication with committees, website development  Started work on SLIGP 
ODOT Radio  20%     
LTE  50%     
Legal Attorney  25%  Providing legal consultation when needed   
Accountant  36%  Preliminary review of grant funding, set up time tracking, funding 

management 
Started work on SLIGP 

                                                                 

13. Subcontracts (Vendors and/or Sub‐recipients) –   
 
We are developing the RFP documentation to acquire consultant to guide our state moving forward with the specified milestones. 
 
13a. Subcontracts Table – Include all subcontractors.  The totals from this table must equal the “Subcontracts Total” in Question 14f. 

Name   Subcontract 
Purpose 

Type 
(Vendor/Subrec.) 

RFP/RFQ 
Issued 
(Y/N) 

Contract 
Executed 
(Y/N) 

Start Date  End Date  Total 
Federal 
Funds 

Allocated 

Total Matching 
Funds Allocated 

Project and % Assigned 
 

TBD 
 

Phase I 
Support 

Vendor  N  N      743,781     

TBD  Phase II 
Support 

Vendor  N  N      801,718     

TBD  Conference 
locations & 
trainers 
(RURAL)  

Vendor  N  N      41,600     

TBD  Overnight 
stays for 
trainers 

Vendor  N  N      1,700 
 

   

TBD  Conference 
locations & 
trainers 
(LOCAL) 

Vendor  N  N      5,200     

Oklahoma Interactive/Ok.gov  Website 
development 

Vendor  Y  Y  3/29/2013  7/15/2013  10,000     

TBD  PR interns  Vendor  N  N      4,500     
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According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public 
reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230. 

TBD  Legal 
assistance with 

MOU’s 

Vendor  N  N      $60,000     

TBD  Video 
production for 

training 

Vendor  N  N      $10,000     

             
13b. Describe any challenges encountered with vendors and/or sub‐recipients.  

None at this time. 

14. Budget Worksheet 
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF‐424A on file. 
Only list matching funds that the Department of Commerce has already approved. 
 
Project Budget Element (1)   Federal Funds 

Awarded (2)  
Approved Matching 
Funds (3) 

Total Budget 
(4)  

Federal Funds 
Expended (5)  

Approved Matching 
Funds Expended (6) 

Total Funds Expended (7) 

a. Personnel Salaries    481,204  481,204    $24,719  $24,719 
b. Personnel Fringe Benefits    0  0       
c. Travel  219,085    219,085  0     
d. Equipment  0    0       
e. Materials/Supplies  8,230    8,230  0     
f. Subcontracts Total  1,678,499    1,678,499  0     
g. Other  19,000    19,000  0     
h. Total Costs  1,924,814  481,204  2,406,018  0  $24,719  $24,719 
i. % of Total  80%  20%  100%  0%  5%  5% 
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award 
documents. 

16a. Typed or printed name and title of Authorized Certifying Official 

Ben Gherezgiher, Public Safety Segment Director 
3115 N. Lincoln Blvd. 
Oklahoma City, OK 73105 

16c. Telephone (area code, number, and extension)   (405) 521‐6642 

16d. Email Address      Ben.gherezgiher@omes.ok.gov 

16b. Signature of Authorized Certifying Official  

 

16e. Date Report Submitted (month, day, year) 
 
10/30/2013 (Revised 1/23/2014)1.2 


